

Pre-project activities (approved Jan 17 2008)

Objective	Activity	Priority	Responsible partner	Important dates	Comments	Person ell	Travel	Eq	Sub-contracting	7% overhead	ICT
	A01 Make a illustration of educational system in your country		Lammert sends it to Janis	Feb 1, 2008	send information about the lammert, how many members? who interested in cross-contact in project?						
	A02 Map of the actor network that you think is relevant for the TRADIMU: persons and roles, organizations, technological artifacts (for instance LMS like Moodle and a description of infrastructure)		All partners	Feb 15, 2008							
	A03 What do you need? Technology? Something extra?		All partners		Lindesnes have discussed a budget proposal with Janis.						
	A04 Coordination of the project proposal process		UiA	Mar 14, 2008							
	A05 Budget work		All partners	Feb 22, 2008	How many people in project coordination group for each of the main partners? How many to partner meetings? How many days in a month you are going to work with activities in the WPs you are assigned for?						
	A06 Teleconferencing		All partners, possible organizer UiA	2 a month	30 Jan 2008 1200 - 1300						
	A07 Collaborative writing of the application		All partners	Feb 29, 2008	All of the partners are supposed to read and give us a feedback.						
	A08 Letters of Intent and Letters of Support		UiA providing example of the Lol / LoS, all partners	Feb 29, 2008	Very detailed? Contact SiU?						
	A09 Investigate the national priorities (ask SiU if the priorities of other partners should be considered).		All partners	Jan 17, 2008	No national priorities for Norway.						
	A010 Specify expected impact (9.4)		All partner	Feb 22, 2008	Chapter 9.4						

Project activities

Objectives	Activity	Priority (in the preparation phase)	Responsibility and partners involved	Important dates	Main deliverables and expected results	Costs					
						Personell	Travel	Equipment	Sub-contracting	Overhead	ICT
	Dissemination of the project idea		All partners								
	Dissemination of the project results		All partners								
	Evaluation of project deliverables		All partners								
	Evaluation of the sustainability of CoPs		All partners								
O6, O7	Valorization of results from the project: (1) translation of the material, (2) establishing community of practice based on roles (teachers)		FEG, VENTA, SEVO, UiA, other partners will be specified		Documented experience, learning material (digital stories) produced and customized for involved countries, e-portfolios, ...						
	Use, testing and customization of the tool moodle		VENTA, SEVO, UiA, FEG (cooperating with a spanish school)		Methodology for learning Moodle, seminar about using Moodle (good examples, experiences), community of practice for collaborative development of learning material						
	Further (user-centric) development of Moodle		SEVO, VENTA, UiA, FEG		Changed software modules, new software modules, moodle programming competencies, communities of practice there the developers from OSS project are involved						
	Sharing experiences with online tools (LMS) for language learning.		RvT, SEVO, VENTA								
	To valorize and further develop language learning game from TRALALA project in various learning contexts.		FEG, UiA (Gametainment), Volkshilfe (?), others have to be asked		New language games (software modules).						
	Developing methodology for quality assurance of produced materials.		UiA, SEVO		Questionnaires, surveys, test and research material						
	Developing international courses (study program) related to the both teacher's education and life-long learning		UiA, FEG		Digital learning networks, study program or part of study program, mobility pass (ask SiU about the similar things in Norway)						
	Action-research activities involving master students and their supervisors										
	Development of evaluation framework for life-long learning programs										
	Publishing the results on WWW										
	Creating, designing and administrating the project web site										

Objectives	Activity	Priority (in the preparation phase)	Responsibility and partners involved	Important dates	Main deliverables and expected results	Costs					
						Personell	Travel	Equipm ent	Sub-contracting	Overhead	ICT
	Networking activities										
	Discovery and learning of social software and becoming familiar with the "net-culture"										
	Contributing to the european standards for evaluation in formal educational institutions										
	Experimenting with MUTUAL learning materials and sharing experiences		RvT, UiA, other partners will be asked								
	Giving access to learning materials in second language training outside schools hours and share experiences		RvT, UiA, other partners will be asked		Teacher visits at partner institutions						
	8 major partner meetings (one in each country)				Closer in time at the beginning of project and at the end of the project.						
	Use of virtual environments like SL in digital learning networks.		University of Modena e Reggio Emilia (responsible), UiA								
	Courses / seminars introducing digital tools for partner network (CoP)		All partners		Certificate (based on some criteria). What do you need for participation in a digital learning partnership / environment.						

Project objectives

01 Learner oriented resources (courses in different formats) will be developed in a discourse based manner

02 Communities of practice related to the teachers education and development will be established

03 The learning resources will be stored in a globally accessible repositories based on open standards (and web 2.0 technologies)

04 The TRALALA language learning game will be developed further and used in different learning networks for second language education

05 The MUTUAL material will be tested in digital learning environments at different educational levels and in a variety of learning environments

06 The DIGLIFE tools will be improved, tested and developed further

O7 The learners will develop individual e-portfolios

O8 Evaluation procedures and action research will be included in the development process

O9 We will produce a digital story about the project development that will be available on Internet

O10 A closing conference will be organized to present the project and results

O11 Information about the project will be disseminated through the national and external partner networks

O12 REMEMBER the suggestions from Regina!

O13 Suggestion from Point Europe

Notes

Think about equipments (leasing is an option, everyone can use it, has to be an agreement)

If the maximal amount of Euro 300 000 is divided equally between all of the partners except the coordinator that gets ~ Euro 15 000 more, there will be ~ Euro 25 000.

Dissemination and evaluation

Communication:

telephone conference

instant messaging

forum

e-mail

videoconferencing (could we try to adopt the tool found here

Expected results have to be clarified with all of the partners.